

UW Bothell | Cascadia College STEM 4 Building Construction Bulletin



June 2021

UWB-Cascadia College
STEM 4 Project
18330 110th Ave NE
Bothell, WA 98011



Primary Contact:

Mark Sweeters, Construction Manager
sweeters@uw.edu
(206) 391 6207

Lease Crutcher Lewis Project Team:

Tony Kiehle, Superintendent
(206) 730 0242

Josh Van Kirk, Project Manager
(425) 681 8020


UW Project Delivery Group:

Harry Fuller, Project Manager
hfuller1@uw.edu
(206) 221 7448

This Community Bulletin is intended to serve as an update for upcoming work related to the Bothell STEM 4 project, as well as a means of notifying our campus community of any significant events that may impact the sidewalks and streets surrounding the project.

What will be happening this summer and a look forward to this fall when you return to campus:

We have secured our early work trade partners and are preparing work plans and submittals for the initial temporary erosion and sedimentation control plan, clearing & grading, underground utilities, shoring and mass excavation. With our expected construction permit issuances scheduled for early in August. These work plans will be vetted with project leadership group from both institutions and facilities. We are hopeful to be in full implementation of these plans when you return this fall.



We are at 80% design and over the next two months will be receiving proposals / bids for the remaining trade partners and finalizing the contract amendment.

We will be setting our project management office and conference trailer behind the North garage starting in July.